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ESTIMATE RUN 02/01/2010

ESTIMATE SUMMARY 11:37:01

CONTID: C17344A        ESTIMATE NO: 0006 PROG 2005

PCN: 17344A-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 West Truck Parking Management PERCENT TIME:

PROJECT NO: ES1 0703-353                  

I-70 West Truck Parking Management

NAME OF ROAD: 070A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

MYR GROUP, INC. dba Sturgeon Electric PAY PERIOD ENDING 02/01/2010 DATE TIME STARTED 06/22/2009

12150 E. 112TH AVE. DATE LET 05/28/2009 DATE WORK BEGAN

 DATE AWARDED 06/01/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/22/2009 DATE ACCEPTED

HENDERSON CO 80640     303-286-8000 DATE NOTICE TO PROCEED 06/22/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,854,755.00 PARTICIPATING $ $ 816,251.25

AWARD PROJECT AMT: 1,459,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,006.53

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

54.44

TIME ALLOW:

ORIG TIME ALLOW:

90 WORK DAYS

WORK DAYS90

73.82%

485,643.30

816,251.25

816,251.25

810,244.72

$

$

$

$

1,369,111.70

0.00

1,369,111.70

0.00

1,369,111.70

-21,885.00

0.00

1,347,226.70

0.00

AMOUNT DUE 1,347,226.70 810,244.72

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 810,244.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SUMMIT

CLEAR CREEK

49.0
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PCN: 17344A-BID   ESTIMATE RUN 02/01/2010

PROJECT: ES1 0703-353                  ESTIMATE NO: 0006 11:37:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 POTHOLING 40.000 21.500

HOUR 4.000 800.00

200.00000 25.500 5,100.00

203-01597  
 

0010 *EROSION LOG (12 INCH) 800.000 600.000

LF  0.000 0.00

3.50000 600.000 2,100.00

208-00002  
 

0015 *GRAVEL BAG 105.000 105.000

LF  0.000 0.00

6.25000 105.000 656.25

208-00034  
 

0020 *CONCRETE WASHOUT STRUCTURE 5.000 4.000

EACH 0.000 0.00

500.00000 4.000 2,000.00

208-00045  
 

0025 *STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

1,250.00000 0.000 0.00

208-00070  
 

0030 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 8.000 0.000

HOUR 0.000 0.00

44.00000 0.000 0.00

208-00103  
 

0035 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 8.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

208-00105  
 

0040 *EROSION CONTROL SUPERVISOR 64.000 50.000

DAY 14.000 3,500.00

250.00000 64.000 16,000.00

208-00206  
 

0045 *SEEDING (NATIVE) 1.000 0.150

ACRE 0.000 0.00

570.00000 0.150 85.50

212-00006  
 

0050 *SOIL CONDITIONING 1.000 0.150

ACRE 0.000 0.00

2,000.00000 0.150 300.00

212-00032  
 

0055 *MULCHING (WEED FREE HAY) 1.000 0.150

ACRE 0.000 0.00

900.00000 0.150 135.00

213-00002  
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PCN: 17344A-BID   ESTIMATE RUN 02/01/2010

PROJECT: ES1 0703-353                  ESTIMATE NO: 0006 11:37:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MULCH TACKIFIER 140.000 0.000

LB  0.000 0.00

2.65000 0.000 0.00

213-00061  
 

0065 *DRILLED CAISSON (48 INCH) 123.000 122.000

LF  0.000 0.00

680.00000 122.000 82,960.00

503-00048  
 

0070 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 450.000 150.000

LF  150.000 2,025.00

13.50000 300.000 4,050.00

606-00301  
 

0075 *END ANCHORAGE TYPE 3D 3.000 1.000

EACH 1.000 670.00

670.00000 2.000 1,340.00

606-01340  
 

0080 *END ANCHORAGE (FLARED) 3.000 1.000

EACH 1.000 1,625.00

1,625.00000 2.000 3,250.00

606-02005  
 

0085 *FENCE (PLASTIC) 0.000 0.000

LF  0.000 0.00

2.60000 0.000 0.00

607-11525  
 

0090 LOCATION MARKER (FIBER OPTIC)(DOME) 13.000 13.000

EACH 0.000 0.00

140.00000 13.000 1,820.00

612-00260  
 

0095 LOCATION MARKER (UTILITY)(FLAT SLAT) 15.000 0.000

EACH 0.000 0.00

125.00000 0.000 0.00

612-00270  
 

0100 2 INCH ELECTRICAL CONDUIT (BORED) 700.000 398.000

LF  0.000 0.00

29.00000 398.000 11,542.00

613-00206  
 

0105 3 INCH ELECTRICAL CONDUIT (BORED) 770.000 676.000

LF  0.000 0.00

30.00000 676.000 20,280.00

613-00306  
 

0110 2 INCH ELECTRICAL CONDUIT (PLASTIC) 7,240.000 7,112.000

LF  128.000 1,408.00

11.00000 7,240.000 79,640.00

613-01200  
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PCN: 17344A-BID   ESTIMATE RUN 02/01/2010

PROJECT: ES1 0703-353                  ESTIMATE NO: 0006 11:37:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 3 INCH ELECTRICAL CONDUIT (PLASTIC) 4,900.000 4,015.000

LF  37.000 444.00

12.00000 4,052.000 48,624.00

613-01300  
 

0120 PULL BOX (24"X36"X18") 43.000 36.000

EACH 2.000 3,250.00

1,625.00000 38.000 61,750.00

613-07034  
 

0125 WIRING (SPECIAL) 1.100 0.000

L S 0.000 0.00

85,500.00000 0.000 0.00

613-10010  
 

0130 SIGN PANEL (CLASS I) 30.000 0.000

SF  0.000 0.00

53.00000 0.000 0.00

614-00011  
 

0135 STEEL SIGN POST (U-2) 55.000 0.000

LF  0.000 0.00

83.00000 0.000 0.00

614-00200  
 

0140 VARIABLE MESSAGE SIGN LED (OVERHEAD) 4.000 0.000

EACH 3.400 425,000.00

125,000.00000 3.400 425,000.00

614-10147  
 

0145 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 4.000 2.995

EACH 1.005 43,215.00

43,000.00000 4.000 172,000.00

614-32400  
 

0150 COMMUNICATIONS CABINET 8.000 0.000

EACH 2.000 3,800.00

1,900.00000 2.000 3,800.00

614-72830  
 

0155 MICROWAVE VEHICLE RADAR DETECTOR 2.000 0.000

EACH 0.000 0.00

13,350.00000 0.000 0.00

614-72887  
 

0160 SERIAL TO IP CONVERTER 2.000 0.000

EACH 0.000 0.00

1,150.00000 0.000 0.00

614-86007  
 

0165 CONTROLLER (TYPE 2070) 1.000 0.000

EACH 0.000 0.00

16,600.00000 0.000 0.00

614-86748  
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PCN: 17344A-BID   ESTIMATE RUN 02/01/2010

PROJECT: ES1 0703-353                  ESTIMATE NO: 0006 11:37:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 OPTICAL TRANSCEIVER 15.000 0.000

EACH 15.000 39,000.00

2,600.00000 15.000 39,000.00

614-87020  
 

0175 CLOSED CIRCUIT TELEVISION 6.000 0.000

EACH 0.000 0.00

2,300.00000 0.000 0.00

614-87320  
 

0180 CLOSED CIRCUIT TELEVISION POLE 5.000 0.000

EACH 3.000 8,850.00

2,950.00000 3.000 8,850.00

614-87325  
 

0185 TEST FIBER OPTIC CABLE 1.000 0.000

L S 0.000 0.00

10,100.00000 0.000 0.00

614-87350  
 

0190 FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 14,820.000 0.000

LF  3,100.000 10,075.00

3.25000 3,100.000 10,075.00

614-87406  
 

0195 VIDEO ENCODER 4.000 0.000

EACH 0.000 0.00

5,700.00000 0.000 0.00

614-87661  
 

0200 VIDEO DECODER 4.000 0.000

EACH 0.000 0.00

5,700.00000 0.000 0.00

614-87660  
 

0205 ETHERNET SWITCH 1.000 0.000

EACH 0.000 0.00

4,300.00000 0.000 0.00

614-87690  
 

0210 *CONSTRUCTION SURVEYING (HOURLY) 35.000 11.500

HOUR 0.000 0.00

200.00000 11.500 2,300.00

625-00001  
 

0215 *MOBILIZATION 1.000 0.600

L S 0.400 15,718.80

39,297.00000 1.000 39,297.00

626-00000  
 

0220 *FLAGGING 558.000 508.500

HOUR 49.500 1,138.50

23.00000 558.000 12,834.00

630-00000  
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PCN: 17344A-BID   ESTIMATE RUN 02/01/2010

PROJECT: ES1 0703-353                  ESTIMATE NO: 0006 11:37:01

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC CONTROL INSPECTION 86.000 65.000

DAY 21.000 1,869.00

89.00000 86.000 7,654.00

630-00007  
 

0230 *TRAFFIC CONTROL MANAGEMENT 78.000 60.000

DAY 18.000 9,900.00

550.00000 78.000 42,900.00

630-00012  
 

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.000 2.000

EACH 1.600 49.60

31.00000 3.600 111.60

630-80341  
 

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 19.000 9.500

EACH 7.600 235.60

31.00000 17.100 530.10

630-80342  
 

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 13.000

EACH 10.400 322.40

31.00000 23.400 725.40

630-80343  
 

0250 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 219.000 109.500

SF  87.600 3,153.60

36.00000 197.100 7,095.60

630-80344  
 

0255 *PORTABLE MESSAGE SIGN PANEL 1.000 0.500

EACH 0.400 1,680.00

4,200.00000 0.900 3,780.00

630-80355  
 

0260 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000 0.500

EACH 0.400 1,680.00

4,200.00000 0.900 3,780.00

630-80358  
 

0265 *DRUM CHANNELIZING DEVICE 50.000 25.000

EACH 20.000 520.00

26.00000 45.000 1,170.00

630-80360  
 

0270 *TRAFFIC CONE 120.000 60.000

EACH 48.000 240.00

5.00000 108.000 540.00

630-80380  
 

0275 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 20.000 3.000

DAY 4.000 1,520.00

380.00000 7.000 2,660.00

630-85041  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0276 GUARDRAIL TYPE 7 (TEMPORARY) 300.000 150.000

LF  120.000 5,130.00

42.75000 270.000 11,542.50

630-80376  
 

0280 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0285 F/A OJT COLORADO TRAINING PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0290 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0295 FORCED ACCOUNTS MICROWAVE VEHICLE DETECTOR PROGRAMMING 30,000.000 0.000

F A 10,500.000 10,500.00

1.00000 10,500.000 10,500.00

700-70036  
 

0300 F/A OBTAIN POWER FROM 218,931.750 0.000

F A 218,931.750 218,931.75

1.00000 218,931.750 218,931.75

700-70074  
 

0305 F/A EROSION CONTROL 3,000.000 2,402.000

F A 0.000 0.00

1.00000 2,402.000 2,402.00

700-70380  
 

CAT 0200 $816,251.25 1,369,111.70CURRENT AMT 1,854,755.00 $$

PROJECT TOTAL 816,251.25 $ 1,369,111.70CURRENT AMT 1,854,755.00 $$


